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Construction Status 

 First Street and Avenue D 

 Traffic Signal Project  
 
The City is pleased to announce that the First Street 
and Avenue D Traffic Signal Project will be entering 
its final stage of construction next week. 
 
Phase I activities for the project were completed 
several months ago and the project was intentionally 
shut down to wait for the traffic signal components 
to arrive.   Phase II activities will include:  installing 
traffic signal poles, pedestrian push button poles, 
street lights, street signs and traffic signal controller 
equipment, and finally, powering up the traffic 
signal to make them fully operational.   
 
A rough timeline of these remaining items is as 
follows: 
 

Week of January 7
th

 - Install traffic controller 
equipment and begin installing traffic signal 
poles. 
 
Week of January 14

th 
- Install street lights and 

continue installing traffic signal poles. 
 
Week of January 21

st 
- Install pedestrian push 

button poles and continue installing traffic signal 
poles. 
 
Week of January 28

th 
- Install street signs and 

finish installing traffic signal poles. 
 
Week of February 4

th
 -  Phase II closeout items 

and power up traffic signals to make them 
operational. 

 
Intermittent lane closures should be expected for 
First Street and for Avenue D for the remainder of 
Phase II activities. 
 
The overall concept behind the intersection 
modification is to allow for better traffic flow and 
safer pedestrian travel across the intersection.  The 
addition of the signal will allow for more efficient 
thru traffic along Avenue D as well as force traffic 
to stop while pedestrians can cross utilizing new 
push button crosswalks.  Bulb-outs have also been 
added to offer additional traffic calming.  This will 
especially be noticed for eastbound traffic as the 

necking-down of the intersection and the raised 
cross walk across First Street on the east side of 
Avenue D will help to slow down vehicles as they 
enter historic downtown Snohomish.   
 
The City is looking forward to getting this 
intersection operational.  The cost seems small 
compared to the benefit especially when considering 
that just about 80% of the project is being funded 
through a $657,900 Transportation Improvement 
Board grant.  The remainder of the traffic signal 
improvements is paid by traffic impact fees, which 
were charged to new growth. 
 

Pictured below are two photos taken at the 

completion of Phase I. 

 

 
View looking west down south side of First Street at its 

intersection with Avenue D  

 

 
View looking SE across the First & D intersection from 

the intersection’s NW corner 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 Calendar 2012 

 

Public Safety Commission 
Tuesday, January 8 – 5 p.m. 

Fire District 4 Training Annex 
1525 Avenue D 

 

Design Review Board 
Wednesday, January 9 – 7 p.m. 

CANCELLED 


